/ ignis



FREE GUIDE | NOVEMBER 2026 | 15 MINUTE READ

Gartner expects over 40% of agentic AI projects to be cancelled by the end of 2027. Fix the process first.

Agentic transformation for energy developers: from early stage development to financial close

For energy developers across the UK and Europe, onshore and offshore

OFFSHORE WIND | ONSHORE WIND | SOLAR | BATTERY STORAGE

Process first. Data second. Agents third.

On a 60 MW solar project, each month an evidence pack or tender comparison holds up costs about £0.22m in today's money. The working is on page 2.

Yorik Tisseau
Founder, Ignis Leadership
ignisleadership.com

Not legal, regulatory or investment advice. Facts checked 31 October 2026.

/ ignis

00 THE ANSWER FIRST

Agents speed up whatever process they sit on. Fix the process, then add them.

For CEOs, commercial, development and portfolio leaders at energy developers, and their boards. Gartner expects over 40% of agentic AI projects to be cancelled by the end of 2027.[1] In the Ignis view, the usual cause is the order: tool first, process last.

EACH MONTH A PROJECT WAITS

about £0.22m

lost in today's money, 60 MW solar example

SENIOR TIME ON REWORK

your number

[NOT IN RECORD]: no public dataset, so measure it in week 1

Example project: 60 MW solar, 11% capacity factor (assumption)	**57,816 MWh a year**
Revenue at the AR7 solar price: 57,816 × £65.23[6]	**about £3.77m a year**
Value of 20 years of revenue today, at 7% (assumption): £3.77m × 10.594	**about £39.9m**
One month later: £39.9m × (1 − 1/1.07$^{1/12}$)	**about £0.22m lost**
A grid pack or tender comparison rebuilt by hand holds the project one month (assumption)	**about £0.22m**

Worked example: 60 MW solar, 11% capacity factor, 7% discount rate and one month of delay (Ignis assumptions). AR7 solar price £65.23/MWh, 2024 prices. Method on page 16.

THREE FINDINGS

1. **The queue has outgrown the way most teams work.** About 1,700 GW of renewable and hybrid projects wait for grid connections across 16 European countries.[2] Evidence, grid and auction work now move together. The time goes in the handovers.
2. **Agentic means goal-driven, with people at the gates.** An agent plans the steps, works from your documents, checks its output and stops where a named person decides.
3. **Most of the value is in the order.** Process first, data second, agents third. Two weeks of discovery tells you where agents would and would not help.

DECIDE BY 15 DECEMBER 2026

Which workflow to map first. A 90-day pilot started in early January ends by mid-March 2027, as AR8 contracts are signed (indicatively 4 to 17 March) and the 18-month milestone clock starts.[7,8]

Yorik Tisseau, Founder, Ignis Leadership | November 2026 | 15 minute read | Contents on page 3

/ ignis

00 AT A GLANCE

The prize is not more AI. It is a better way of working, with agents carrying the load.

FIVE MESSAGES FOR YOUR LEADERSHIP TEAM

1. **Transformation is not adding agents.** It starts with the work itself: the process, the bottleneck, the data and the real problem behind them. Automate a broken process and you get a faster broken process.
2. **Agentic means goal-driven.** An agent plans the steps, works from your documents, checks its own output and stops at the gates where a named person decides.
3. **The lifecycle is one chain of decisions,** from site to financial close. Much of the delay and lost value sits in the handovers between stages, which is exactly where a shared project memory helps.
4. **Introduce in steps:** task agents first, then connectors to the tools you already use, then an AI manager running work across stages. In our view most developers today sit on step 1 or 2 of a five-step ladder.
5. **Start small, start fast.** Find the two or three biggest pain points and their causes, redesign the process, then pilot and embed with your own team within 90 days.

Who this paper is for

Founder-CEOs, commercial, development and portfolio leaders at energy developers across the UK and Europe: onshore wind, solar, battery storage and offshore wind, fixed and floating. Also fund operating partners and boards asking "what is our AI plan?"

It is not a software pitch, a technical architecture paper or a case for cutting jobs. It explains, in plain words, how leaders can make agentic working pay off.

CONTENTS

00	The answer first	2
	Introduction: transformation is not adding agents	4
	Why now: the queue has outgrown the process	5
01	What agentic means, in plain words	6
02	Across the lifecycle, from site to financial close	7
03	How it works: start with what you run today	9
	Inside an agentic system	10
	Governance and cost	11
04	The five-step maturity ladder	12
05	Barriers to implementation	13
06	Use cases across the lifecycle	14
07	Where to start, and talk it through	15
	Sources and method	16
	Next reads and about Ignis	17

15 minutes

After reading, you should be able to explain agentic AI to your board, place each stage of your lifecycle on the ladder, name the barriers that matter for you, and know what the first step looks like.

/ ignis

00 INTRODUCTION

Transformation is not adding agents

So what: start with the work, not the tool. Ask why it takes as long as it does, and whether it is the right work.

A grid connection evidence pack, a tender comparison, a lender's due diligence log. In many development teams each of these is rebuilt by hand, from several inboxes and three versions of the same spreadsheet. Put an agent on top of that and it will rebuild the pack faster, still from the wrong version, with the same handovers and the same waiting.

Agentic transformation is about the workflow, the process and the way your data is structured. It means going back to the real problem and the real solution before adding a layer of automation. The agents come last, and when they do, they have something worth carrying.

This is not a new idea. Operations leaders have long made the same point: get the operation right before you automate it. What has changed is the size of the prize. Agents can now read, compare, draft and check across a whole project, which makes a well-designed process far more valuable, and a badly designed one far more expensive.

That is the order this paper follows, and the order we recommend.

Automating an inefficient step makes the inefficiency faster.

The Ignis view

Question, remove and simplify. Automate last.

The Ignis view

Design the workflow end to end before choosing the tool.

The Ignis view

THE ORDER THAT WORKS

1 **Process first**

What do you run today? Map the workflow as it really happens. Find where work waits. Question each requirement, remove what does not earn its place, simplify what is left.

2 **Data second**

What does the work run on? One source per project. Documents, decisions and assumptions structured, versioned and owned, so people and agents read the same truth.

3 **Agents third**

Then add the agents. Let them carry the tracking, comparing and drafting on the redesigned process, with named people deciding at the gates.

/ ignis

00 WHY NOW

The queue has outgrown the way most teams work

So what: pipelines are bigger and gates tighter, but teams are the same size. The old way of working no longer scales.

1,700 GW

Renewable and hybrid projects waiting for a grid connection across 16 European countries: more than three times the extra wind and solar needed for 2030 targets.[2]

444 GW

New GB grid connection applications in 2023/24, against 233 GW in 2019/20.[3]

1 to 3 years

Maximum permit-granting times the EU now sets for renewables: one year in acceleration areas, two outside them, with longer limits for offshore.[5]

This is not a British or an offshore story. For onshore wind, solar, storage and offshore wind alike, grid, permits and auction evidence now move together, and the work between them is where time goes. Britain alone has removed more than 300 GW from its queue.[4] Most of the sector still runs development like a much-loved 2CV. It is reliable and hand-cranked, and the knowledge lives in people's heads and inboxes. The alternative is not a faster 2CV, or even an electric one. It is a self-driving car: one that drives itself, within the rules, to a destination you choose.



Hand-cranked versus self-driving: the difference is autonomy, not the engine.

The 2CV: how most development runs today

- Knowledge lives in people's heads, inboxes and consultants' drives.
- Each stage hands over a folder, not a memory.
- Decisions are made in sequence, one team at a time.
- The driver does everything: steering, navigating, watching the gauges.

The self-driving car: agentic development

- **Senses the road:** tracks every deadline, document and change.
- **Plans the route:** breaks a goal into steps and routes the work.
- **Steers itself within the rules:** agents carry the tracking, comparing and drafting.
- **The driver sets the destination** and can take the wheel at any moment: named people decide at the gates.
- **Every journey improves the next:** each project teaches the one after it.

The difference is autonomy, not the engine. And no one switches on a self-driving system without a map. Your process and your data are the map. That is why the work starts there.

YT

A NOTE FROM YORIK

Having worked in onshore and offshore renewables since 2013, from early stage development to financial close, I have seen how much of a good team's week goes on chasing versions, rebuilding evidence and re-answering the same questions. Agents come to help people, not to take their jobs. The prize is not only doing today's work for less. It is giving your best people back their time, and launching offers you could not run before.

What agentic means, in plain words

So what: a chatbot answers and automation repeats. An agent pursues a goal, then stops where a person must decide.

	Chatbot or assistant	Automation	Agent	Agentic system
What it does	You ask, it answers	Follows fixed rules you wrote	Pursues a goal across several steps, using tools and documents	Several agents working together on one shared project memory
Memory	Forgets the project when you close the window	None beyond its rules	Works from the documents it is given	Shared memory of decisions, assumptions and evidence that improves with every project
Handles change	Only if you re-explain it	Breaks when the rules or formats change, which in development is every round	Adapts its plan to new formats and gaps	Adapts, and carries lessons across stages and projects
Who decides	You, each time	The rule	◆ A named person, at a human gate	◆ Named people at defined gates, with an audit trail
In development	Summarise one consultation response	Fill a fixed tender template	Compare three EPC returns like for like and flag the gaps	Grid view informs the bid; the bid informs the tender

What stays human

Relationships with landowners, communities, grid operators and lenders. Judgement under uncertainty. The name on the commitment. People keep the decisions; agents carry the tables, the trackers and the first drafts. The point is to free your team for the work only they can do.

Beware "agent washing"

Gartner warns that many vendors are rebranding assistants, RPA and chatbots as agents, and estimates that only about 130 of the thousands of agentic AI vendors are real.[1] A plain test: does it pursue a goal across steps, work from your documents, and stop at your gates?

WORKED EXAMPLE

One task, three ways: comparing three EPC returns

Chatbot: someone pastes sections in one at a time. No memory of the tender, no view of what is missing.

Automation: a fixed spreadsheet template works until a bidder uses a new format, then breaks.

Agent: reads all three returns, normalises scope and price, flags exclusions and missing items, cites the page for each point, and hands a draft comparison to the commercial lead to decide.


Agentic system: the same comparison draws on the grid offer, the consent conditions and lessons from the last tender, and feeds the decision record that goes to construction.

> People keep the decisions. Agents carry the tables.

02 ACROSS THE LIFECYCLE

From site to financial close, one chain of decisions

So what: the lifecycle is one chain of decisions. Value is lost in the handovers, where a shared project memory helps most.



The stages are the same whether you develop onshore wind in Scotland, solar in Spain, storage in Germany or offshore wind off France or Ireland. The instruments differ: auctions, tenders, seabed rounds, grid rules and permits vary by country. The pattern does not. Each stage makes decisions the next one depends on, and each handover risks passing on a folder rather than the reasons behind it.

Stage	What happens	Key decisions	Where value leaks	Where agents help
1 **Origination and site**	Land and seabed rights, constraints screening, early grid view, community and stakeholder mapping. Offshore: seabed leasing rounds and national site tenders.	Which sites to pursue, which to drop, and why	Screening judgements live in one person's head; constraints are re-checked from scratch for the next site	Screen constraints, grid headroom and planning history; draft a ranked long list with the evidence for each site
2 **Development and consent**	Surveys, environmental assessment, planning or permit applications, consultation responses, conditions tracking	Design freeze, consent strategy, responses to consultees	Responses and conditions sit in spreadsheets; design changes are not reflected in every chapter	Triage consultation responses, track conditions, cross-check chapters against the latest design
3 **Grid connection**	Application, readiness evidence, offer review, securities and milestones, queue position	Accept, modify, share or drop a connection	Evidence is rebuilt for every gate; milestones and securities are tracked by hand	Assemble evidence packs, check offers against the application, track milestones and securities
4 **Route to market and bids**	Government auctions and tenders, seabed rounds, corporate and utility PPAs, merchant and hybrid routes	Where to bid, at what price, on what evidence	Evidence and lessons are rebuilt for each round; compliance is checked late	Keep an evidence library, draft first sections, check compliance against round rules

02 ACROSS THE LIFECYCLE, CONTINUED

Stage	What happens	Key decisions	Where value leaks	Where agents help
5 **Tender to financial close**	EPC, turbine, balance of plant and O&M packages; lenders' due diligence; negotiation; conditions precedent; final investment decision	Preferred bidders, risk allocation, the final sign-off	Offers are not like for like; clarifications are lost in email; due diligence questions are answered twice	Normalise offers, control clarifications, track due diligence questions and conditions precedent
6 **Construction handover (optional)**	Decision record, accepted qualifications and residual risks handed to delivery and operations	Who owns each residual risk	Award day becomes a reset; delivery re-learns what development knew	Compile the handover pack with the decision record and risk owners



14.7 GW

Awarded in Great Britain's seventh CfD round, including 8.4 GW offshore wind, 4.9 GW solar and 1.3 GW onshore wind.[6]

12 months

The EU's maximum permit-granting time for onshore renewables in acceleration areas; 24 months for offshore.

One lifecycle, many markets

Great Britain: Contracts for Difference auctions for onshore wind, solar and offshore wind, connections reform with Gate 2, seabed leasing through The Crown Estate and Crown Estate Scotland. Allocation Round 8 requires a signed Gate 2 agreement to apply.

Ireland: ORESS auctions for offshore wind and RESS for onshore projects.

France: state tenders (appels d'offres) for onshore wind, solar and offshore wind.

Germany: technology-specific auctions for onshore wind, solar and offshore wind.

Spain and Portugal: onshore wind and solar, with corporate PPAs as a major route to market.

Across the EU: national auctions, grid queues and maximum permitting times under RED III. The names change; the chain of decisions does not.

> A handover should pass on a memory, not a folder.

The layer under the stages is the point. One project memory holds the documents, decisions, assumptions and evidence. A scenario layer tests decisions before commitments are made. A learning loop feeds what delivery and tenders teach back into origination and pricing.

FIVE HANDOVER QUESTIONS TO ASK ON YOUR NEXT PROJECT

SITE TO DEVELOPMENT
Do the reasons behind the screening decision travel with the site?

DEVELOPMENT TO GRID
Does the grid application reflect the latest design and consent position?

GRID TO BIDS
Are the connection date and evidence in the bid the same as in the offer?

BIDS TO TENDER
Do the tender specifications carry the commitments made in the bid?

TENDER TO DELIVERY
Does delivery receive the decision record and the owner of each residual risk?

If the honest answer is "only if the right person remembers", that handover is a good first candidate for redesign.

Start with what you run today

So what: find the bottleneck before designing any agent. Often the first fix is a decision, not a technology.

Five questions before any automation

1. **What do you run today?** List the recurring workflows by stage: bid packs, grid evidence, tender evaluations, due diligence questions, board papers. Note who runs each one and how often.
2. **What is the process, really?** Map one workflow end to end as it actually happens, not as the procedure says: steps, decisions, owners, handovers, documents and versions.
3. **Where is the bottleneck?** Find where work waits: for a person, a document, a sign-off, a version, a reply from a counterparty. That is where time and value go.
4. **What is the real problem?** Question each requirement and name who set it. Is the problem the drafting, or that the evidence is rebuilt from scratch every time? Is the review needed, or a habit?
5. **What can you remove, simplify or structure first?** Delete steps that do not earn their place, merge reviews, agree one source per project and structure the data. Then automate what remains.

WORKED EXAMPLE

A tender evaluation, fixed before it is automated

Today: three EPC returns arrive in three formats. An analyst rebuilds a comparison spreadsheet by hand. Clarifications run through email and the latest answers are hard to find.


Asking why: the tender never asked for a standard return format, and there is no single clarification log.

Fix first: issue a structured return template and one clarification log. Agree who decides what.

Then the agent: normalises the returns, flags gaps and exclusions, cites the page for each point and keeps the log current. The commercial lead decides.

> Often the first fix costs nothing but a decision.


FROM BOTTLENECK TO AGENT: THE SEQUENCE WE USE



Question, delete, simplify, accelerate, automate last. Ignis view, not data.

Inside an agentic system

So what: an agentic system is a team, not a tool. An AI manager coordinates specialist agents on a memory you own, under governance your people control.



Light teal: task agents. Outlined: connectors into the tools you already use.

The AI manager

Holds the goal, for example "a compliant, evidence-backed grid pack by the deadline". It breaks the goal into jobs, routes each to the right agent, checks the output against your standards and brings decisions to people at the gates. It never makes the commitment itself. Think of a project coordinator who never loses a document and always knows who must sign off.

Agents and connectors

Task agents do single, well-defined jobs: drafting a bid section, checking a grid offer against the application, normalising tender returns. Connectors link them into your document stores, CRM, GIS, portals and trackers, so agents work where your team works, not in a separate window.

The context layer

The shared memory every agent works from: decisions and the reasons for them, assumptions, lessons, standards and evidence. It is owned by you and kept in your environment. It improves with every project, so the next bid or tender starts from what the company already knows.

THE STEP-BY-STEP PATH

1 Task agents

One job, quick to prove

2 Connectors



Plugged into your tools

3 AI manager



Runs work across stages

Start where it hurts. The path begins with the couple of biggest pain points in your organisation and the reasons for them. Redesign that workflow, prove one or two task agents on it, then connect them to your tools. The AI manager comes in once several workflows share one memory.

On the ladder (page 11): steps 1 and 2 are tools and assistants. Step 3 is the first task agents on one workflow. Step 4 adds connectors and a shared context layer. Step 5 is the AI manager running work across workflows, with a working learning loop.

Governance and cost, in plain words

So what: boards ask who is accountable and what it costs. Design the process first and both answers are clear.

Six governance points your board will ask about

Human gates

Named people approve at defined points. Nothing leaves the company without a person's sign-off.

Audit trail

Every output links to its sources and records who approved it, and when.

Data ownership and access

Your data and your context layer stay yours, in your environment, with role-based access.

Model and vendor choice

Design the workflow first and stay tool-agnostic, so models and vendors can be swapped as the market moves.

Risk and quality checks

Evidence-linked outputs, checks against round rules and house standards, and review at the gate for anything going to a counterparty, lender or regulator.

Responsibility for decisions

Stays with people. An agent cannot answer for a decision; the person who approves it can.

What drives the cost

Category	What it covers
Buy or commission	Platform licences, a commissioned system, or a mix of both
Model usage	Pay per use; grows with document volume and how often agents run
Integration	Connectors, data clean-up and security review
People's time	Mapping the workflow, sitting at the gates, reviewing and training. Easy to overlook
Ongoing running	Monitoring, model updates, keeping the context layer current, support

Our own fees are not in this paper; we cover them when we talk through your situation.

Over 40%

of agentic AI projects will be cancelled by the end of 2027, Gartner predicts, because of escalating costs, unclear business value or inadequate risk controls.[1]


Sizing a pilot honestly

- One project, one workflow, one document set (roughly 50 to 200 files).
- Measure today's effort on that workflow before you start.
- Estimate runs per month and time at the gates.
- Agree in advance what "worth continuing" looks like.

04 THE FIVE-STEP MATURITY LADDER

Where are you today?

So what: most developers sit on step 1 or 2, in our view. The value jump is step 3: one workflow end to end, with human gates. Climb one step at a time.



Step	What it looks like	Signals you are here	Move to the next step by
1 Individual experiments	People use public chat tools on their own; no shared rules	"Some of us use ChatGPT"; no policy; data pasted ad hoc	Agreeing a simple AI use policy and one sanctioned tool
2 Assisted team	Shared, governed tools on project documents; prompts and templates shared	Faster drafting and summaries; still one person, one task	Picking one painful workflow and mapping it end to end
3 Agentic workflow	Agents run one redesigned workflow with named human gates and an audit trail	Hours move from production to judgement on that workflow	Connecting the workflow to a shared project memory
4 Connected system	Several workflows share one memory across stages; scenarios tested before decisions	Handovers carry decisions and evidence, not just folders	Adding a learning loop, and measuring it
5 Learning enterprise	Each project improves the next; new offers built on the system. A direction of travel	New services and revenue lines; faster, more repeatable projects	Keep improving; open selected interfaces to partners

Self-check: ten yes or no questions

Ignis view: a conversation starter, not a benchmark

- ☐ We have an AI use policy that people actually follow
- ☐ People use a sanctioned tool, not personal accounts
- ☐ Teams share governed tools and templates on project documents
- ☐ We have mapped at least one painful workflow end to end
- ☐ One workflow runs with agents, named gates and an audit trail
- ☐ We measured that workflow's effort before and after
- ☐ A new joiner can find why we chose our EPC contractor in under ten minutes
- ☐ Handovers between stages carry decisions and evidence
- ☐ Lessons from each project feed the next bid, tender or site screen
- ☐ We have tested an offer the system makes possible

Score: 0 to 2, start with a policy and one mapped workflow. 3 to 5, you are ready for a first agentic workflow. 6 to 8, connect workflows to a shared memory. 9 to 10, set up the learning loop and new offers.

05 BARRIERS TO IMPLEMENTATION

What gets in the way, and what to do about it

So what: the technology is rarely the blocker. Process, data, governance, trust, skills and procurement are. Each has a first move.

Process first. Data second. Agents third.

1 Data and documents

Project knowledge is scattered across shared drives, inboxes and consultants' folders, and versions conflict.

First move: one project's document set (roughly 50 to 200 files), not a data lake.

2 Governance and accountability

Who approves what an agent produces?

First move: named human gates and an audit trail for each workflow. Accountability stays with people.

3 Trust and accuracy

Fear of a wrong figure in a bid or a board paper.

First move: evidence-linked outputs, where every claim points to a page, and a challenge review at the gate.

4 Skills and roles

Teams are unsure how to work alongside agents.

First move: treat agents as colleagues that take the tracker and the comparison, freeing people for negotiation, community work and design.

5 Procurement and IT

Buying AI like software, when the value comes from redesigning the work.

First move: redesign the workflow first and stay tool-agnostic; buy tools after. Gartner calls rethinking workflows "from the ground up" the ideal path.

6 Confidentiality and IP

Bid strategy, pricing and lender terms are sensitive.

First move: keep the memory and the IP in your own environment, under your own access rules.

7 Board and investor expectations

Pressure for an "AI plan" without a clear value case.

First move: one efficiency case and one new-offer case, each tied to a named pain point.

8 Change fatigue and time

The team is already at capacity.

First move: a 90-day path built around one live project, not a programme.



Time back, and the new offers it unlocks

So what: each stage has a case that gives time back, and one that opens a new offer. These are examples, not claimed results.

Stage	TIME BACK What the agent carries	NEW OFFER What becomes possible	What people keep
Origination and site	Screens constraints, grid headroom and planning history; drafts a ranked long list for the team to visit	Screen more sites at lower cost, and partner on or sell screened, de-risked sites to other developers or funds	Landowner relationships; which sites to back
Development and consent	Triages consultation responses; tracks conditions; cross-checks assessment chapters against the latest design	Community benefit and local energy offers shaped by what consultees actually raised across projects	Community dialogue; design choices
Grid connection	Assembles readiness evidence; reviews connection offers; tracks milestones and securities	Treat the connection as an asset: model sharing, hybridising or co-locating, for example with storage or large demand users	Negotiation with the network operator; accept or drop
Route to market and bids	Keeps an evidence library; drafts first sections for auctions, seabed rounds and PPAs; checks compliance with round rules	Enter more rounds and markets with the same team; structured PPA offers for new buyer types	Bid strategy and price
Tender to financial close	Normalises EPC, turbine, balance of plant and O&M offers; controls clarifications; tracks due diligence questions and conditions precedent	Package the commercial system as development services for co-investors or smaller developers; cleaner data rooms for refinancing or stake sales	Risk allocation; the signature
Construction handover	Compiles the handover pack with the decision record and residual risk owners	Lessons from delivery feed origination and pricing: the learning loop as a cost advantage	Ownership of residual risks



A VIEW OF WHERE THIS COULD GO

Agentic AI could let the sector work more like one integrated system, from policy and regulation through grid to the supply chain. Decisions would be pressure tested and scenarios agreed before commitments are made. Onshore or offshore, projects still take years from first site work to financial close: in UK offshore wind, seabed option to final investment decision has run to more than ten years, and the EU now sets maximum permitting times of one to three years under RED III. A shared, learning system is one way to bring the whole timeline down.

Yorik's view: a vision, not a forecast. No saving in years is claimed.


Pick two to start: one time-back case tied to your biggest pain point, and one new-offer case your board would value. Then run them through the sequence on page 8.

/ ignis

07 WHERE TO START

Start with your biggest pain points

So what: find your two or three biggest pain points and their causes. Redesign the process before automating anything. That first step is quick.



WEEK 1

Discovery and gap review

Is there real potential, and where? A leadership conversation on goals, the self-check for each stage, and the two or three biggest pain points with their root causes.

You get: where value leaks, and where agents would and would not help.

WEEK 2

Map and redesign

Map the chosen workflow end to end on one project's documents (roughly 50 to 200 files). Question, remove, simplify; structure the data; decide what people keep, what agents carry, and where the gates sit.

You get: the redesigned process and a pilot plan, sized with the cost framework.

TO ABOUT DAY 75

Pilot

You run the redesigned workflow on a live or recent project with Ignis alongside. Task agents first, connectors where needed. Your team makes every decision.

You get: a lessons log and what to change.

DAYS 76 TO 90

Embed and choose next

Ownership, documentation and training. Lessons go into the context layer. Pick the next workflow or the first new-offer test.

You get: a 12-month plan along the path and the ladder.

HOW IGNIS HELPS

Ignis advises energy developers on agentic working from early stage development to financial close. We start with a two-week discovery on your documents, recommend what to change and what to leave, and sit alongside your team through a pilot. Your people make every decision, and the tools stay your choice.

Guardrails

- Ignis advises; your team runs the work.
- Your data stays yours, in your environment.
- Your people make every decision.
- Tool-agnostic: the process comes before the platform.

Talk it through with Yorik

One question you can answer in one reply: which piece of work does your team rebuild by hand most often today, the grid pack, the tender comparison or the lender log? Send it to **ignisleadership.com/contact** and we will come back with where agents would and would not help.

+ SOURCES AND METHOD

Sources

1. Gartner, "Gartner Predicts Over 40% of Agentic AI Projects Will Be Canceled by End of 2027", press release, 25 Jun 2025 (includes the estimate of about 130 real vendors and the warning on "agent washing"). gartner.com/en/newsroom
2. Beyond Fossil Fuels, Ember and others, grid connection queues in Europe, 13 May 2025 (1,700 GW across 16 countries, against 561 GW needed). beyondfossilfuels.org
3. NESO, Transmission Charging Methodologies Forum, connection applications 2019/20 to 2023/24 (444 GW against 233 GW). neso.energy
4. NESO, connections reform results, 8 Dec 2025 (more than 300 GW removed; 283 GW prioritised). neso.energy/industry-information/connections-reform
5. Directive (EU) 2023/2413 (RED III), permit-granting limits: 12 months onshore and 24 months offshore in acceleration areas; 24 and 36 months outside them. eur-lex.europa.eu/eli/dir/2023/2413/oj
6. DESNZ, "New auction delivers unprecedented clean, homegrown power", GOV.UK, 10 Feb 2026 (AR7: 14.7 GW; solar £65.23/MWh in 2024 prices). gov.uk/government/news/new-auction-delivers-unprecedented-clean-homegrown-power
7. Rendaq, "AR8 standard timetable confirmed", 15 Oct 2026 (indicative contract signature 4 to 17 Mar 2027). rendaq.co.uk/insights/ar8-standard-timetable-confirmed
8. DESNZ, CfD Agreement, AR8 standard terms (Milestone Requirement: 18 months after the Agreement Date). assets.publishing.service.gov.uk

Method and limits

Worked example. 60 MW × 8,760 hours × 11% capacity factor = 57,816 MWh a year at the AR7 solar price of £65.23/MWh.[6] Present value uses a 20-year annuity factor at 7% (10.594). The 11% capacity factor, the 7% discount rate and the one-month hold-up are Ignis assumptions, not sourced figures. The example ignores indexation, merchant tail and costs.

Frameworks. The maturity ladder, the step-by-step path, the use-case table and the 90-day plan are Ignis views, free to use with your team. They are not data. Worked examples are composites, not clients.

What this paper does not cover. Model choice, technical architecture and the price of tools. Prices for Ignis services are not in this paper.

/ ignis

+ NEXT READS AND ABOUT IGNIS

ROUTE TO MARKET

Choose your route to market, then win it

AR8 bids are due by 9 December. Four questions find the anchor route for each project.

TENDER TO CLOSE

Procurement without the pauses

AR8 contracts are due in March 2027. Three clocks start that day.

MONTHLY

Market Monitor

The dates, prices and rules that moved this month. ignisleadership.com/resources

/ ignis

About Ignis

Ignis Leadership is an advisory practice for energy developers across the UK and Europe: onshore wind, solar, battery storage and offshore wind, fixed and floating. We help developers win the right to develop and move projects to financial close, with fewer delays, fewer surprises and stronger terms. Expert-led, AI-assisted, on your data.

About Yorik Tisseau

Founder of Ignis Leadership. 17 years closing commercial deals on energy infrastructure.

Talk it through with Yorik:
ignisleadership.com/contact



Process first. Data second. Agents third.

ignisleadership.com | November 2026

Disclaimer. This paper offers a commercial view only. It is not legal, regulatory or investment advice. Worked examples are composites, not clients. Facts checked 31 October 2026. Prices for Ignis services are not in this paper.